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October 10", 2006
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; September 1 — September 30, 2006 Reporting Period

Dear Mr. Turmer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQ, Section V, and paragraph
3.4. Reporting and covers the period from September 1 to September 30, 2006.

Sincerely, Z

Steven D. Smith
Project Coordinator

cc: Timothy Fischer — USEPA Region 5
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31. 2000 UAO - Dead Creek Sediment Removal Action

Status Report

Date of Report: October 10, 2006
Period Covered: September 1, 2006 — September 30, 2006

Work Performed During the Reporting Period

Groundwater Monitoring

o Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been upproved.

Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

e Obtained the third quarter 2006 groundwater samples from the monitoring wells
around the cell.

Dead Creek

No new work performed during this reporting period pending EPA approval of various
work plans (see July 2006 Monthly Report).

An access agreement was finalized with St. Clair County that will allow completion of
the excavation of impacted soils in Dead Creek Sector E, Transect T16.

Data Submittal

No data are submitted with this report.
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Work Scheduled for Next Reporting Period

e Conduct routine inspection of the containment cell.

¢ Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the City of Cahokia’s operation of the creek dewatering system.

e Analyze third quarter 2006 groundwater samples from the wells around the
containment cell.

e Complete excavation of impacted soils in Dead Creek Sector E, Transect T16.

e Prepare a Technical Memorandum summarizing the additional excavation
completed in Dead Creek and the Borrow Pit Lake.

PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase I1 0 %
Final Report Preparation 0%
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